
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/18/2019

ESTIMATE SUMMARY 11:46:02

CONTID: C21796         ESTIMATE NO: 0002 PROG 2005

PCN: 21796-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74: I-70 TO CR 65 RESURFACI PERCENT TIME:

PROJECT NO: NHPP0741-022                  

SH 74: I-70 TO CR 65 RESURFACI

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,295,847.82 PARTICIPATING $ $ 629,257.64

AWARD PROJECT AMT: 2,948,790.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,408.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.92

WORK DAYS

WORK DAYS

31.66%

2,252,364.11

629,257.64

629,257.64

610,849.41

$

$

$

$

1,043,483.71

0.00

1,043,483.71

0.00

1,043,483.71

-28,487.51

0.00

1,014,996.20

0.00

AMOUNT DUE 1,014,996.20 610,849.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 610,849.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 106

ORIG TIME ALLOW: 106

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/16/2019

06/15/2019

02/14/2019

02/26/2019

03/18/2019

05/13/2019
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

7.60000

0010 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

396.000

SY  

35.80000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

843.000

LF  

10.85000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

139.000

SY  

36.90000

0025 Removal of Asphalt Mat (Planing) 5,765.000

45,796.000

202-00240  
 

79,403.9451,561.000

70,525.84

109,682.000

SY  

1.54000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

100.000

SF  

2.20000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

162.80000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

7.000

EACH

32.55000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

4.000

EACH

235.00000

0050 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

12.000

EACH

65.00000

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

363.000

LF  

7.30000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

325.50000

0065 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

18.000

EACH

1,625.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

140.00000

0075 *Potholing 5.000

0.000

203-01597  
 

1,325.005.000

0.00

20.000

HOUR

265.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

45.00000

0085 *Erosion Log Type 1 (12 Inch) 483.000

0.000

208-00002  
 

3,381.00483.000

0.00

483.000

LF  

7.00000

0090 *Aggregate Bag 176.000

0.000

208-00035  
 

1,812.80176.000

0.00

176.000

LF  

10.30000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0100 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

206.000

LF  

10.30000

0105 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

75.00000

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

95.00000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

220.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

165.00000

0125 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

4.000

EACH

240.00000

0130 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

80.00000

0135 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

650.00000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

1,955.00000

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

4,125.00000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

5,680.00000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

5.00000

0160 *Wildlife Biologist 33.000

0.000

240-00000  
 

1,612.0533.000

0.00

40.000

HOUR

48.85000

0165 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

54.30000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

26.000

TON 

55.85000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

572.000

TON 

170.00000

0180 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

700.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 922.010

6,710.600

403-34721  
 

560,233.577,632.610

492,558.04

15,081.000

TON 

73.40000

0190 Emulsified Asphalt (Slow-Setting) 366.560

2,320.940

411-10255  
 

15,587.502,687.500

13,461.45

5,656.000

GAL 

5.80000

0195 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

114.000

LF  

75.00000

0200 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,595.00000

0205 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,850.00000

0210 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,195.00000

0215 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

133.000

SY  

146.55000

0220 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

843.000

LF  

40.15000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

3,555.000

SF  

16.25000

0230 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

362.000

EACH

30.40000

0235 *2 Inch Electrical Conduit (Bored) 1,005.000

0.000

613-00206  
 

41,456.251,005.000

0.00

1,170.000

LF  

41.25000

0240 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

430.00000

0245 *Type One Pull Box 2.000

0.000

613-07001  
 

1,240.002.000

0.00

4.000

EACH

620.00000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2.000

SF  

20.65000

0255 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

70.000

SF  

19.50000

0260 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

24.000

SF  

36.90000

0265 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

24.000

LF  

29.30000

0275 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

300.00000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

9.000

EACH

3,215.00000

0285 *Loop Detector Wire 12,250.000

-12,250.000

614-72875  
 

0.000.000

-72,520.00

0.000

LF  

5.92000

0290 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

3.000

EACH

5,215.00000

0295 *Construction Surveying 0.200

0.000

625-00000  
 

5,900.000.200

0.00

1.000

L S 

29,500.00000

0300 *Mobilization 0.500

0.100

626-00000  
 

93,900.000.600

15,650.00

1.000

L S 

156,500.00000

0305 *Public Information Services (Tier III) 0.200

0.000

626-01103  
 

2,355.000.200

0.00

1.000

L S 

11,775.00000

0310 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

321.000

GAL 

92.30000

0315 *Pavement Marking Paint (Low Temperature) 20.200

149.900

627-00014  
 

5,536.76170.100

4,879.25

888.000

GAL 

32.55000

0320 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

2,873.000

SF  

13.00000

0325 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

338.000

SF  

14.10000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,126.000

SF  

10.85000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 93.500

387.500

630-00000  
 

13,059.15481.000

10,520.63

3,180.000

HOUR

27.15000

0340 *Uniformed Traffic Control 20.000

101.500

630-00003  
 

17,149.72121.500

14,326.73

408.000

HOUR

141.15000

0345 *Traffic Control Inspection 24.000

4.000

630-00007  
 

5,471.2028.000

781.60

40.000

DAY 

195.40000

0350 *Traffic Control Management 10.000

10.000

630-00012  
 

12,810.0020.000

6,405.00

106.000

DAY 

640.50000

0355 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

738.0018.000

0.00

36.000

EACH

41.00000

0360 *Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

780.0015.000

0.00

48.000

EACH

52.00000

0365 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,985.001.000

0.00

2.000

EACH

2,985.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,630.001.000

0.00

2.000

EACH

1,630.00000

0375 *Drum Channelizing Device 25.000

0.000

630-80360  
 

542.5025.000

0.00

100.000

EACH

21.70000

0380 *Traffic Cone 51.000

26.000

630-80380  
 

835.4577.000

282.10

154.000

EACH

10.85000

0385 *Stackable Vertical Panels 24.000

0.000

630-80393  
 

976.8024.000

0.00

50.000

EACH

40.70000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Mobile Attenuator 0.500

0.000

630-85020  
 

9,775.000.500

0.00

1.000

EACH

19,550.00000

0395 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

7,925.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

46,153.120

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

86,728.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0430 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

32,603.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

16,316.000

F A 

1.00000

0440 F/A Smart Work Zone System (FA) 0.000

0.000

700-70034  
 

0.000.000

0.00

22,000.000

F A 

1.00000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0450 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0605 Detect (Spec) CMO #002-Traffic Signal Vehicle Detector
(Special)

0.000

9.000

614-72885  
 

72,387.009.000

72,387.00

12.000

EACH

8,043.00000

CAT 952,883.70629,257.642,776,366.35CURRENT AMT0200 $ $ $

CAT NO0320 STRUCTURE F-15-CT 

0455 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,885.000

SY  

1.54000

0460 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

138.000

LF  

195.50000

0465 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

342.000

TON 

73.40000

0470 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

100.000

GAL 

5.80000

0475 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

138.000

LF  

445.00000

0480 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

10.100

CY  

2,985.00000

0485 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,136.000

LB  

3.80000

CAT 0.000.00152,980.00CURRENT AMT0320 $ $ $
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE F-15-CF 

0490 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

878.000

SY  

1.54000

0495 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,162.000

SY  

16.00000

0500 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

59.000

SY  

260.00000

0505 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

12.000

SY  

435.00000

0510 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

90.000

LF  

195.50000

0515 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

313.000

TON 

73.40000

0520 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

59.000

GAL 

5.80000

0525 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,162.000

SY  

16.25000

0530 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

90.000

LF  

445.00000

0535 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

14.800

CY  

2,985.00000

0540 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

355.000

EACH

27.10000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE F-15-CF 

0545 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

415.000

LB  

3.26000

0550 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

752.000

LB  

3.80000

CAT 0.000.00198,357.02CURRENT AMT0340 $ $ $

CAT NO0360 STRUCTURE  - WALL 

0555 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

228.000

SY  

30.50000

0560 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

100.000

SF  

230.00000

0565 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.500

CY  

4,350.00000

0570 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

119.000

TON 

73.40000

0575 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

12.000

GAL 

5.80000

0580 *Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

100.000

SF  

325.00000

0585 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

253.000

SY  

16.25000

CAT 0.000.0077,544.45CURRENT AMT0360 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000
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PCN: 21796-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:46:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,500.001.000

0.00

1.000

EACH

41,500.00000

0600 Sanitary Facility 2.000

0.000

620-00020  
 

7,100.002.000

0.00

2.000

EACH

3,550.00000

CAT 90,600.000.0090,600.00CURRENT AMT0400 $ $ $

$ 1,043,483.70629,257.64$3,295,847.82$CURRENT AMTPROJECT TOTAL


